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Recent Major Activities/Accomplishments

► Supported activities to secure federal funding
► Proceeded with Oxbow levee design and home 

removal work
► Sent CLOMR notices to regional communities
► Continued engagement with MN DNR through 

formal Working Group
► Continued P3 RFP documents with a goal of a 

“near final” version by the end of June
► Continued land acquisition, in Phase 1, Phase 2, 

Oxbow, and USACE-requested survey/mitigation 
properties



June Priority Areas

► Begin CLOMR outreach to upstream property owners

► Refine the P3 RFP to identify cost savings and 
reduce bidder contingency

► Prepare Oxbow levee documents for bid in June
► Continue land acquisition activities
► Monitor ongoing litigation and support 
expected legal responses

► Host MG Jackson’s visit



Report – May 2017

► Overall Program Status
► FY 2017 Cash Budget



Overall Program Status



FY 2017 Cash Budget



Construction Update



► Generator tests 
successful; Contractor 
providing the required 
training to City of Fargo 
staff

► Starting the home 
stretch of site work

► Estimated Substantial 
Completion by mid-July

In Town Levees
WP-42A.1/A.3 (4th St N Pump Station) – May 2017



► Ongoing final work 
activities on multiple 
work packages

► Sidewalk, paving, 
floodwall staining, 
generator installation

► Most work to be done 
by June/July; generator 
to take a little longer

In Town Levees
Other Work Packages (F.1N, F.1S, F.2) – May 2017



► Contract executed this month
► Initial planning underway
► Pre-construction conference scheduled 

next week
► Work to start immediately after and 

continue thru the next several seasons

In Town Levees
WP-42G (Landscaping and Plantings) – May 2017



► 43E.2D
► Last home underway, then 

site restoration, then 
closeout

► 43E.2E (Schnell)
► Awarded, now in start up 

phase; begin work in June
► 43E.2F (Riverbend)

► Awarding today; begin work 
in June

Oxbow-Hickson-Bakke
WP-43E – OHB Home Demolition/Relocation – May 2017



Upcoming Work Packages

► 43E.3 – Oxbow City Park Relocation
► Modifying scope, project to be re-bid in June 

► 43CD – Next phase of OHB levee
► Design complete, preparing bid documents for 

advertisement early June
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